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 EGzG ROCKY FLATS

EG&G ROCKY FLATS, INC.
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 - (303) 966-7000

October 21, 1992 92-RF-12431

Robert M. Nelson, Jr.
Manager
DOE, RFO

Attn: J. K. Hartman

OPERABLE UNIT NO. 2 SURFACE WATER INTERIM MEASURE/INTERIM REMEDIAL ACTION
(IM/IRA) - RLB-0676-92

Refs: (a) J. K. Hartman ltr (10810) to E. M. Lee, Installation of a Dedicated Water
Collection System at SW132, September 23, 1992

(b) E. M. Lee Itr, 92-RF-10601, to T. A. Vaeth, Operable Unit No. 2 Surface Water
Interim Measure/interim Remedial Action (IM/IRA), September 11, 1892

This letter is in reply to the above-referenced letter (a) regarding the installation of a
permanent water collection and transfer system at SW132. The letter requested a detailed
justification for the time required for installation of the system and a cost estimate.

We have re-evaluated the schedule and prepared a preliminary cost estimate jointly with
Facilities Engineering (FE). The detailed schedule provides for each activity and translates
into a 49-week duration or approximately one year from the date of initiating the project.
This includes design, procurement, installation, construction management, and final
acceptance of the project. The associated cost estimate is $175,000. The details are
presented in Attachments A and B. Both the cost estimate and schedule are subject to change

when the formal Scope and Estimate (S&E) is prepared.

The attached schedule represents an increase in time for completing the project as
compared to the earlier estimate presented in our referenced letter (b) of September 11,
1992. This increase in time is for adherence to detailed FE procedures, DOE orders, and
RFP policies which are incorporated into the new schedule. In order to shorten the '
schedule, this project must be elevated to a higher priority at the AGM level.

Protection of the existing temporary facility against the elements and freezing
temperatures has been completed. This includes installing heat tracing and insulating the
water transfer pipes, hard line for power and eliminating the small generator, and
providing an enclosed heat source within the pumping chamber. This should provide the
protection needed to maintain operation with minimal interruption until the permanent

installation can be completed.

ADMIN RECORD




Robert M. Nelson, Jr.
October 21, 1992
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If you have any questions or require further information, please contact D. W. Pontius of
Facility Operations at extension 8616 or E. A. Dillé of Remediation Project Management at
extension 8684.

Tt B

R. L. Benedetti

Associate General Manager (Acting)
Environmental Restoration Management
EG&G Rocky Flats, Inc.

DWP:dmf
Orig. and 1 cc - R. M. Nelson, Jr.

Attachments:
As Stated (2)

cc:
S. R. Grace - DOE,RFO
F. R. Lockhart - "



